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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Page 1 of 37  January 31, 2015

INTERSTATE 10, PAPAGO
SR 85 TO DYSART ROAD

SR85  -  SR 303L (R/W): $5,610  FY 11

WORK ELEMENT

Verrado Way – Sarival Ave.
(GPL)

Sarival Ave. – Dysart Rd.
(HOV/GPL)

Perryville Rd. TI
(Design-Build) Bullard Ave. TI

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jun-05 Apr-06 Jun-05(5) Apr-06(5) Dec-08 Oct-12 Feb-02 Jul-03

Jul-06(6) Mar-07(6)

DESIGN Oct-07(7) Mar-09(7) 3,700 Sep-06(4,5) May-07(4,5) 2,805 N/A N/A (2) Jun-05 Dec-06 1,000

Sep-07(4,6) Feb-09(4,6) 2,693

RIGHT-OF-WAY N/A Sep-07(6) Dec-08(6) 4,400 Jun-12 May-13 1,800(1) Jun-05 Dec-06 4,000

CONSTRUCTION Sep-09(7) July-11(7) 26,272(10) Jan-08(4,5) May-10(4,5) 89,928(8,10) Dec-13 Feb-15 23,846 May-07 Apr-08 9,191(10)

Nov-09(4,6) Jul-11(4,6) 36,422(10)

LANDSCAPING: N/A (2) (2)

-DESIGN Jul-09 Jun-10 309

-CONSTRUCTION Apr-11 May-12 4,179(10)

AD - 3/27/09 AD - 10/16/07(5) AD - 5/13/13 AD - 1/31/07
AD - 6/26/09(6)

AD - 1/11/11(9)

Footnotes:
  1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
  2) Included in the Construction amount
  3) Schedule to be determined
  4) Local advancement of schedule
  5) Median widening (HOV/GPL)
  6) Outside Widening (GPL)
  7) Accelerated with ARRA 2009 funding
  8) Includes Sarival Ave – Dysart Rd and Dysart Rd – SR 101L segments (HOV/GPL)
  9) Landscape Project (Sarival Ave – 107th Ave)
10) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, PAPAGO
DYSART ROAD TO INTERSTATE 17

SR101L -  I-17 (R/W): $550  FY 09

WORK ELEMENT

Dysart Rd. –
SR 101L, Agua Fria

(HOV/GPL)
SR 101L, Agua Fria – I-17,

Phase 1 (Utility) Fairway Dr. TI 43rd Ave. TI and
51st Ave. TI

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN_ COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jun-05(5) Apr-06(5) Nov-07 Sep-08 Jan-13 Sep-14 Nov-04 Jun-05

DESIGN Sept-06(4) May-07(4) 2,805 FY 15(3) FY 16(3) 1,000(1) FY 15(3) FY 16(3) 1,000(1) Nov-05 Jul-06 200

RIGHT-OF-WAY N/A N/A FY 15(3) FY 16(3) 900(1) N/A

CONSTRUCTION Jan-08(4,5) May-10(4,5) 89,928(6,7) FY 16(3) FY 18(3) 13,400(1) Phase 4 16,253 Dec-06 Aug-07 2,180(7)

LANDSCAPING: (2) (2) N/A

-DESIGN Sep-12 Apr-13 380

-CONSTRUCTION Sep-13 Nov-14 3,963(7)

AD - 10/16/07(5) AD - 9/14/06
AD - 6/7/13(8)

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Includes Sarival Ave – Dysart Rd and Dysart Rd – SR 101L segments (HOV/GPL)
7) ICAP not included
8) Landscape Project



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, MARICOPA
SR 51 TO SR 202L, SANTAN

40th St. - Baseline Rd. (Design): $11,560  FY 06 - FY 07             32nd St. - Baseline Rd. (Adv. R/W(4)): $36,362 FY 06 - FY 10

WORK ELEMENT

Sky Harbor West Airport
Access

BEGIN COMP.
COST
($000)

SCOPING (3) (3)

DESIGN Phase 4 2,600(1)

RIGHT-OF-WAY Phase 4 10,600(1)

CONSTRUCTION Phase 4 37,400(1)

LANDSCAPING: (2)

-DESIGN

-CONSTRUCTION

WORK ELEMENT

32nd St. – SR 202L, Santan
(Phase 1)

SPINE Long-Term
Improvement Strategy

(Phase 1)

SPINE Long-Term
Improvement Strategy

(Phase 2)

Southern Ave –
SR 143

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Sep-14 Feb-16 (3) (3) (3) (3) Apr-07 Jun-07

DESIGN FY 16(3) FY 17(3) 9,040 FY 19(3) FY 20(3) 9,400(1) Jun-07 Dec-07 240

RIGHT-OF-WAY FY 16 FY 17 17,180 FY 15 FY 16 10,100 Phase 4 47,200(1) N/A

FY 10 FY 12 116,000(4) FY 12 FY 13 24,900

CONSTRUCTION FY 19(3) FY 21(3) 153,070 FY 20(3) FY 22(3) 114,000(1) Phase 4 134,600(1) Mar-08 Oct-08 2,867(5)

LANDSCAPING: (2) (2) (2) N/A

-DESIGN

-CONSTRUCTION

AD - 12/31/07
Footnotes:
1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Advance acquisition funds
5) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, MARICOPA
SR 202L, SANTAN TO RIGGS ROAD

WORK ELEMENT

SR 202L, Santan – Riggs Rd.
(HOV/GPL) Ray Rd. TI Chandler Heights Rd. TI

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING (3) (3) Aug-04 Mar-05 Phase 4

DESIGN FY 20(3) FY 21(3) 4,800(1) Jul-05 Jan-06 550 Phase 4 1,300(1)

RIGHT-OF-WAY N/A N/A (2)

CONSTRUCTION Phase 4 68,900(1) Aug-06 Jul-07 7,928(3) Phase 4 21,600(1)

LANDSCAPING: (2) N/A (2)

-DESIGN

-CONSTRUCTION

AD - 5/5/06

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
I-10 EAST TO ARIZONA CANAL

WORK ELEMENT

I-10 East – I-10 West
(GPL/HOV)

McDowell Rd. –
Arizona Canal (GPL)

16th St. –
Buckeye Rd.

(Local Project)(5)

Bethany Home Rd. – Northern Ave.
(Alhambra District)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING (3) (3) (3) (3) Jul-03 Aug-04 N/A N/A

DESIGN Phase 4 20,000(1) Phase 4 28,600(1) Sep-05 Jan-06 (4) Aug-09 Dec-10 195

RIGHT-OF-WAY Phase 4 100,000(1) Phase 4 140,000(1) N/A Jul-10 May-11 1,316

CONSTRUCTION Phase 4 280,000(1) Phase 4 216,400(1) Jul-06 Jan-07 (5) Sep-11 Jan-12 546(6)

LANDSCAPING: (2) (2) N/A N/A

-DESIGN

-CONSTRUCTION

AD - 4/24/06 AD - 5/12/11

WORK ELEMENT

16th St. - 19th Ave.
(NTIS)

BEGIN COMP.
COST
($000)

SCOPING Jan-15 Aug-15

DESIGN FY 16(3) FY 17(3) 5,600

RIGHT-OF-WAY N/A

CONSTRUCTION (3) (3)

LANDSCAPING: N/A

-DESIGN

-CONSTRUCTION

30% - 8/28/15

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Design by consultant retained by local agency
5) Construct screen walls funded by local agency ($4,534)
6) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L

WORK ELEMENT

I-10/I-17 TI – SR 101L, Agua Fria
(GPL)

Peoria Ave. – Greenway Rd.
(Drainage IMP) Cactus Rd. TI

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING (3) (3) N/A N/A Jun-03 Sep-04

DESIGN FY 20(3) FY 21(3) 6,000(1) May-05 Mar-06 900 Mar-05 Sep-05 300

RIGHT-OF-WAY (2) N/A N/A

CONSTRUCTION N/A N/A 0(1) Phase 4 17,167 Jan-06 Nov-06 6,291(4)

LANDSCAPING: (2) N/A N/A

-DESIGN

-CONSTRUCTION

AD - 9/15/05

Footnotes:
1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 101L TO SR 74, CAREFREE HIGHWAY

WORK ELEMENT

SR 101L – Jomax Rd.
(HOV/GPL)

Jomax Rd. –
SR 74, Carefree Highway

(HOV/GPL)(8)

Jomax Rd. TI and
Dixileta Dr. TI Dove Valley Rd. TI

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Feb-03 Jun-05 Jan-07 Jun-07

DESIGN Nov-06 Jun-07 6,170(8,9) Jul-06 Jul-07 6,170(8,9) Jul-05(4) Jun-06(4) 2,800 Sep-07(4) May-08(4) 1,800

RIGHT-OF-WAY Jul-07 Jun-09 31,930(5) Jul-07 Jun-08 26,000(7) Jul-05(4) Jun-06(4) 8,500 N/A

Jul-06 Jun-07 10,200(9) Jul-07 Jun-08 17,000(6)

CONSTRUCTION Jan-08 May-10 77,210(12) Mar-08 Aug-10 95,226(8,12) May-07(4) Oct-08(4) 40,054(12) Oct-08(4) Apr-10(4) 22,736(12)

Jan-08 Jun-08 15,000(10,12)

LANDSCAPING:

-DESIGN Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9) Jun-09 Dec-09 720(9)

-CONSTRUCTION Nov-10 Jul-12 6,534(9)(12) Nov-10 Jul-12 6,534(9,12) Nov-10 Jul-12 6,534(9,12) Nov-10 Jul-12 6,534(9,12)

AD - 10/2/07 AD - 11/9/07 AD - 12/28/06 AD - 7/21/08
AD - 6/30/10(11) AD - 6/30/10(11) AD - 6/30/10(11) AD - 6/30/10(11)

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) SR 101L to Happy Valley Road
6) Happy Valley Road to Dixileta Drive

  7) Dixileta Drive to SR 74, Carefree Highway
  8) I-17/SR 303L TI project costs included in this project
  9) SR 101L to SR 74, Carefree Highway
10) Obligated funds for utility relocation
11) Landscape project
12) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD

WORK ELEMENT
SR 74, Carefree Hwy. TI SR 74, Carefree Hwy. – Anthem Way

(GPL)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jun-05 Dec-05 Oct-99 Nov-04

DESIGN May-06 Dec-06 1,500 Dec-07(4) Sep-08(4) 2,600

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Jun-07 Oct-08 23,466(7) Aug-09(4) Jul-10(4) 13,314(7)

LANDSCAPING: N/A

-DESIGN Jun-09 Dec-09 720

-CONSTRUCTION Nov-10 Jul-12 6,534(5,7)

AD - 2/13/07 AD - 4/14/09
AD - 6/30/10(6)

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with ARRA 2009 funding
5) SR 101L to SR 74, Carefree Highway
6) Landscape Project
7) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 24, GATEWAY
SR 202L, SANTAN TO MERIDIAN ROAD

WORK ELEMENT

SR 202L, Santan –
Ellsworth Rd.

Corridor
R/W Protection

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING(5) Jul-09(4) Jun-11(4) N/A N/A

DESIGN Sep-10(3) Aug-11(3) 12,000 N/A

RIGHT-OF-WAY Jan-10(3) Nov-11(3) 37,040 FY 07 FY 11 6,000

CONSTRUCTION Mar-12(3) Jun-14(3) 82,229(5) N/A

LANDSCAPING: (2) N/A

-DESIGN

-CONSTRUCTION

AD - 11/10/11

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Local advancement of schedule
4) Study limits are SR 202L – Ironwood Road
5) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 30, I-10 RELIEVER(1)

SR 85 TO SR 303L

WORK ELEMENT
SR 85 – SR 303L

BEGIN COMP.
COST
($000)

SCOPING Jan-06 Mar-18

DESIGN N/A

RIGHT-OF-WAY N/A

CONSTRUCTION N/A

LANDSCAPING: N/A

-DESIGN

-CONSTRUCTION

Footnote:
1) This corridor is under a design concept and environmental study.

The freeway alignment shown is preliminary and subject to change.



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 30, I-10 RELIEVER(2)

SR 303L TO SR 202L SOUTH MOUNTAIN

WORK ELEMENT
SR 303L – SR 202L

BEGIN COMP.
COST
($000)

SCOPING Aug-05 Apr-16

DESIGN N/A

RIGHT-OF-WAY FY 12 FY 12 5,000

FY 08 FY 08 15,330

CONSTRUCTION N/A

LANDSCAPING: N/A

-DESIGN

-CONSTRUCTION

Footnote:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) This corridor is under a design concept and environmental study.
    The freeway alignment shown is preliminary and subject to change.



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 51, PIESTEWA
SHEA BOULEVARD TO SR 101L, PIMA

WORK ELEMENT

Shea Blvd. –
SR 101L, Pima (HOV/Ramp)

BEGIN COMP.
COST
($000)

SCOPING Aug-04 Sep-05

DESIGN Feb-06 Nov-06 3,500

RIGHT-OF-WAY N/A

CONSTRUCTION May-07 Feb-09 47,612(3)

LANDSCAPING: (2)

-DESIGN

-CONSTRUCTION

AD - 1/26/07

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 303L TO 83RD AVENUE

WORK ELEMENT

SR 303L – 99th Ave., Ph. 1
(GPL)

Bell Road TI
(Design-Build)

Thompson Ranch
(Thunderbird) TI

_BEGIN_ COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-05 Jan-07 Jun-12 Jan-15 Dec-11 Aug-14

DESIGN Nov-07 Feb-09 2,500 N/A N/A (2) Apr-15 Apr-16 1,000

RIGHT-OF-WAY Nov-07 Jun-09 1,530 Aug-14 Oct-15 7,000 Sep-14 Apr-16 5,000

CONSTRUCTION Jan-10 Nov-11 22,276(4,5) FY 15(3) FY 17(3) 49,377 Jul-16 Jun-17 5,969

LANDSCAPING: (2) (2) (2)

-DESIGN

-CONSTRUCTION

AD - 9/2/09 AD - 2/9/15

WORK ELEMENT

99th Ave. – 83rd Ave., Including
New River Bridge

BEGIN COMP.
COST
($000)

SCOPING Nov-04 Sep-05

DESIGN Mar-06 Oct-08 500

RIGHT-OF-WAY

CONSTRUCTION Oct-09 Sep-11 7,647(4,5)

LANDSCAPING: (2)

-DESIGN

-CONSTRUCTION

AD - 6/15/09

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funded with ARRA 2009 funds
5) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 101L, AGUA FRIA TO VAN BUREN STREET

WORK ELEMENT

SR 101L, Agua Fria –
McDowell Rd. (Phase 1)

83rd Ave. and
 Peoria Ave.

71st Ave. –
Grand Canal Bridge

(Surface Improvements)

_BEGIN_ COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-07 Jan-09 Jul-00 Jan-01 Jul-03 Jan-04

DESIGN Apr-09(7) Mar-12(7) 2,700 Jan-03 Oct-05 (5) Jul-04 Oct-05 (4)

Apr-09(8) Jun-12(8)

RIGHT-OF-WAY Jun-09 Jun-12 9,560 N/A N/A

CONSTRUCTION Jun-12(7) Aug-13(7) 5,357(6,7) Jan-06 Apr-07 1,164(6) Feb-06 Oct-06 3,979(6)

Jan-13(8) Aug-14(8) 18,791(6,8,9)

LANDSCAPING: (2) (2) N/A

-DESIGN

-CONSTRUCTION

AD - 3/1/12(7) AD - 10/19/05 AD - 11/1/05
AD - 6/29/12(8)

7) SR 101L, Agua Fria – 71st Avenue
8) 71st Avenue – McDowell Road
9) Includes $400 Traffic Engineering Funds,
    $3,900 District Minor Funds, and $998 Utility
    Relocation Funds

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Designed by ADOT staff
5) Designed by Consultant retained by local agency
6) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION
INTERSTATE 10 TO POWER ROAD

WORK ELEMENT

I-10 – SR 101L, Price
(GPL)

Gilbert Rd. – Power Rd.
(HOV/GPL) Higley Rd. TI

_BEGIN_ COMP.
COST
($000) _BEGIN_ COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Apr-07 Jul-07 Aug-97 Oct-00 Mar-05 Dec-05

DESIGN Sep-07 Feb-08 2,200 Nov-04 Jul-05 6,700 Dec-05 Apr-06 130

RIGHT-OF-WAY N/A N/A N/A

CONSTRUCTION Oct-08 Apr-10 22,800(6) Nov-05 Jul-07 79,440(6) Dec-06 Jul-07 4,941(6)

LANDSCAPING: (2) (2)

-DESIGN Nov-04 Sep-05

-CONSTRUCTION Mar-08 Apr-09 5,016(5)(6)

AD - 3/31/08 AD - 7/22/05 AD - 8/23/06
AD - 12/8/06(4)

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)2) Included
in the Construction amount
3) Schedule to be determined
4) Landscape Project
5) Val Vista Dr. – Power Rd.
6) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION
POWER ROAD TO MERIDIAN ROAD

WORK ELEMENT

Crismon Rd. – Meridian Rd.
(HOV/GPL)

Meridian Rd. TI
(Half Interchange)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jan-14 Jul-15 Jun-11 Dec-12

 DESIGN FY 16(3) FY 17(3)  1,900(1) Sep-13 May-14 920

RIGHT-OF-WAY N/A Jul-13 Jun-14 2,300

CONSTRUCTION FY 20(3) FY 22(3) 26,500(1) Oct-14 Dec-15 10,204

LANDSCAPING: (2) (2)

-DESIGN

-CONSTRUCTION

AD - 7/8/14

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 85
INTERSTATE 8 TO INTERSTATE 10

I-8 to I-10 (R/W): $23,180  FY 07-08                                  I-8 to I-10 (Design): $11,747  FY 06-08

WORK ELEMENT

SR 85 at Gila Bend,
Phase 1 MP 130.7 – MP 137.0 MP 139.01 – MP 141.71 Warner Street Bridge MC 85 – Southern Ave. Southern Ave. – I-10

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-06 Feb-10 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02

DESIGN Oct-09 Jun-10 1,448(8) Jan-03 Jun-08 (4) Feb-03 Mar-07 Jul-07 FY 16(3) Jan-02 Sep-06 Aug-07 Nov-08 6,750(6)

RIGHT-OF-WAY Oct-09 Jun-10 2,000 Jun-08 Mar-07 N/A Sep-06 Aug-07 Mar-09

CONSTRUCTION Feb-11 Jan-13 16,599(8,9) Nov-08 Jan-10 28,729(9) Nov-07 Dec-08 22,118(9) FY 16(3) FY 17(3) 3,280 Apr-07 May-08 9,416(9) Oct-09 Jul-11 16,179(7,9,10)

FY 10 FY 11 1,400(5)(9) FY 07 FY 07 876(5,9) FY 06(5) FY 07(5) 3,431(9)

LANDSCAPING: N/A N/A  N/A N/A N/A  N/A

-DESIGN

-CONSTRUCTION

AD - 6/30/10 AD - 6/27/08 AD - 6/28/07 100% - TBD AD - 12/29/06 AD - 7/17/09
AD - TBD

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)      7) Funded with ARRA 2009 funds
2) Included in the Construction amount                                                                8) Funded with HES funds
3) Schedule to be determined                                                                              9) ICAP not included
4) Designed by ADOT staff                                                                                 10) Includes reimbursement to Buckeye for access road construction ($4,701)
5) Utility Construction
6) Includes Design, Right-of-Way and Utilities



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 74, CAREFREE HIGHWAY
US 60, GRAND AVENUE TO SR 303L

WORK ELEMENT

ADOT
BISON CONTRACTING

Construct Passing Lanes
MP 13-15, EB

ADOT
NESBITT CONTRACTING
Construct Passing Lanes

MP 20-22, EB & WB

Corridor R/W Protection

_BEGIN_ COMP.
COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

SCOPING Feb-06 Apr-07 Feb-06 Apr-07 N/A N/A

DESIGN Feb-09 Jan-10 (4) Oct-07 Jan-09 (4) N/A

RIGHT-OF-WAY N/A N/A FY 07 FY 09 2,880(5)

CONSTRUCTION Aug-10 Apr-11 3,485(7,8) Nov-09 Oct-10 2,325(7,8) N/A

AD - 4/21/10 AD - 8/21/09

SR 87, DUTHIE – MARTIN HIGHWAY

WORK ELEMENT

ADOT
COFFMAN SPECIALTIES

Forest Boundary –
New Four Peaks

JACOBS
ROYDEN CONSTRUCTION

MP 211.8 – MP 213.0(6)

JACOBS
ROYDEN CONSTRUCTION

New Four Peaks Rd. –
Dos S Ranch Rd.(6)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jan-03 Sep-04 Mar-05 May-08 Apr-05 Jul-08

DESIGN Oct-04 Mar-07 (4) Sep-08 Feb-10 220 Sep-08 Feb-10 2,300

RIGHT-OF-WAY Oct-04 Mar-07 748 N/A N/A

CONSTRUCTION Jul-07 Sep-08 21,106(8) Jul-10 Jun-11 1,161(7,8) Jul-10 Jun-11 12,846(7,8)

AD - 4/23/07 AD - 3/19/10 AD - 3/19/10

SR 88

WORK ELEMENT
Fish Creek Hill

BEGIN COMP.
COST
($000)

SCOPING N/A N/A

DESIGN FY 06 FY 06 150

RIGHT-OF-WAY N/A

CONSTRUCTION Oct-10 Feb-11 (3)

AD - 7/23/10

US 93

WORK ELEMENT

JACOBS
MARKHAM CONSTRUCTION

Wickenburg By-Pass

BEGIN COMP.
COST
($000)

SCOPING Mar-99 Jan-04

DESIGN Nov-03 Jun-07 1,500

RIGHT-OF-WAY Nov-03 Jun-07 24,000

CONSTRUCTION Jan-08 Feb-10 31,550(8)

AD - 6/29/07

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Project funded and constructed by Central Federal Lands Highway Division
4) Designed by ADOT staff
5) US 60, Grand Avenue – SR 303L
6) Combined into one construction project
7) Funded with ARRA 2009 funds
8) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, AGUA FRIA
MC 85 TO US 60, GRAND AVENUE

WORK ELEMENT

I-10 – Tatum Blvd. (HOV)
(Design Build)

Bethany Home Rd. TI,
North Half

Maryland Ave HOV Ramps
(Design-Build)

I-10 – MC 85
(99th Avenue)

BEGIN COMP.
COST
($000) COMP. COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Mar-09 Aug-10 Aug-02 Aug-03 Mar-09 Aug-10 Jun-07 Sep-07

DESIGN N/A N/A (2) Jul-05 Apr-06 535 N/A N/A (2) Oct-08 Aug-09 500

RIGHT-OF-WAY N/A N/A N/A Oct-08 Jan-10 2,021(4)

CONSTRUCTION Jan-11 Nov-11 112,215(6) Aug-06 Sep-07 8,852(6) Sep-13 Mar-14 14,561 Jul-10 Mar-11 2,079(5,6)

LANDSCAPING: (2) (2) (2) N/A

-DESIGN

-CONSTRUCTION

AD - 6/23/10 AD - 5/23/06 AD - 3/15/13 AD - 4/21/10

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Right-of-way and utility relocation
5) Funded with ARRA 2009 funds
6) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, AGUA FRIA
US 60, GRAND AVENUE TO I-17

WORK ELEMENT
I-10 – Tatum Blvd. (HOV)

(Design Build)
Beardsley Rd./

Union Hills Dr. TI

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Mar-09 Aug-10 Jan-07 Apr-08

DESIGN N/A N/A (2) Jul-07 Dec-08 500

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Jan-11 Nov-11 112,215(5) Feb-10 Jun-11 16,518(4,5)

LANDSCAPING: (2) (2)

-DESIGN

-CONSTRUCTION

AD - 6/23/10 AD - 8/7/09

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funded with ARRA 2009 funds
5) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, PIMA
I-17 TO SHEA BOULEVARD

WORK ELEMENT

I-17 – SR 51
(GPL)

I-10 – Tatum Blvd. (HOV)
(Design Build)

SR 51 – Shea Blvd.
(GPL)

Tatum Blvd. – Princess Dr.
(HOV) 64th St. TI

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

_BEGIN
_ COMP.

COST
($000)

SCOPING  Jun-11 Sep-15 Mar-09 Aug-10  Jun-11(5) Sep-15(5) Aug-04 Dec-05 Feb-03 Dec-04

Nov-07(6) Aug-10(6)

DESIGN Phase 4 4,800(1) N/A N/A (2) FY 20(3) FY 21(3) 5,100(1,5) Jun-07(4) Oct-07(4) 2,600 May-05 Mar-07 1,800

FY 20(3) FY 21(3) 3,700(1,6)

RIGHT-OF-WAY N/A N/A N/A N/A May-05 May-07 4,014

CONSTRUCTION Phase 4 68,700(1) Jan-11 Nov-11 112,215(7) FY 21(3) FY 23(3) 72,800(1,5) Jun-08(4) Jul-09(4) 16,166(7) Nov-07 Oct-08 27,093(7)

FY 21(3) FY 23(3) 57,824(6)

LANDSCAPING: (2) (2)  (2) N/A (2)

-DESIGN

-CONSTRUCTION

AD - 6/23/10 AD - 12/28/07 AD - 6/30/07

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding
5) SR 51 – Princess Drive
6) Princess Drive – Shea Boulevard
7) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Included funding for FMS implementation
5) Hayden Rd. – Princess Dr. (Drainage Imp) included with this project
6) Shea Blvd – Chaparral Rd
7) Chaparral Rd – SR 202L, Red Mountain
8) ICAP not included

SR 101L, PIMA
PRINCESS DRIVE TO SR 202L, RED MOUNTAIN

WORK ELEMENT

Princess Dr. –
SR 202L, Red Mountain (HOV)

Shea Blvd. –
SR 202L, Red Mountain (GPL)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Aug-04 Dec-05 Nov-07 Aug-10

DESIGN Apr-06 Mar-07 5,000 Dec-12 Feb-14 4,400(6)

Dec-12 Feb-14 4,000(7)

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Aug-07 Jan-10 56,319(4,5,8) Aug-14 Dec-16 93,041

LANDSCAPING: N/A (2)

-DESIGN

-CONSTRUCTION

AD - 5/14/09 AD - 3/31/14(6)(7)



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 SR 101L, PRICE
SR 202L, RED MOUNTAIN TO SR 202L, SANTAN

WORK ELEMENT

SR 202L, Red Mountain –
SR 202L, Santan (HOV)

Baseline Rd. –
SR 202L, Santan (GPL)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Aug-04 Dec-05 Jul-13 Dec-15

DESIGN Jun-07(3) Jan-08(3) 5,000 Phase 4 3,500(1)

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Jul-08(3) Feb-10(3) 38,091(7) Phase 4 49,900(1)

LANDSCAPING: N/A (2)

-DESIGN

-CONSTRUCTION

AD - 3/31/08

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Schedule to be determined
3) Accelerated with STAN funding and combined SR 202L, Red Mountain - Baseline Road
    and Baseline Road - SR 202L, Santan projects
4) Includes Design and Construction amounts
5) Included in Construction amount
6) City of Tempe sponsored project
7) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 143, HOHOKAM

WORK ELEMENT
SR143/Sky Harbor Blvd. TI

BEGIN COMP.
COST
($000)

SCOPING Dec-05 Jul-07

DESIGN Apr-09 Mar-10 3,600

RIGHT-OF-WAY Apr-09 Mar-10 330

CONSTRUCTION Dec-10 Jan-13 20,724(4,5)

LANDSCAPING: (2)

-DESIGN

-CONSTRUCTION

AD - 7/22/10

Footnotes:
1) Schedule to be determined
2) Included in the construction amount
3) Right-of-way to be provided by the City of Phoenix
4) Funded with ARRA 2009 funds
5) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SOUTH MOUNTAIN
I-10, MARICOPA TO I-10, PAPAGO

(Design-Build-Maintain)

I-10, Maricopa – I-10, Papago (R/W): $85,540 FY 09 - FY 12

WORK ELEMENT

51st Ave. – Elliot Rd.
(Segment 4)

BEGIN COMP.
COST
($000)

SCOPING Jul-01 Mar-15

PRELIMINARY ENGINEERING FY 15 FY 18 30,000

RIGHT-OF-WAY FY 15 FY 18 662,906

DESIGN-CONST-MAINTAIN FY 16 FY 19 1,059,323

LANDSCAPING: (2)

-DESIGN

-CONSTRUCTION

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SOUTH MOUNTAIN
I-10, MARICOPA TO I-10, PAPAGO

(Design-Build-Maintain)

51st Ave – I-10, Papago (R/W): $43,690 FY 07 - FY 09

WORK ELEMENT

I-10, Maricopa to I-10, Papago.
(Design-Build-Maintain)

BEGIN COMP.
COST
($000)

SCOPING Jul-01 Mar-15

PRELIMINARY ENGINEERING FY 15 FY 18 30,000

RIGHT-OF-WAY FY 15 FY 18 662,906

DESIGN-CONST-MAINTAIN FY 16 FY 19 1,059,323

LANDSCAPING: (2)

-DESIGN

-CONSTRUCTION

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
I-10/SR51 TI TO SR 101L

WORK ELEMENT

I-10/SR51 TI – SR101L
(Design-Build)(2)

Mill Ave. & Washington St.
(Bridge Widening)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-05 Jun-07 Jul-05 Jun-07

DESIGN N/A N/A (1) Jul-07 Nov-07 1,200

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Dec-08 Jan-11 219,777(3) Jun-08 Apr-09 6,000(3)

LANDSCAPING: (1) N/A

-DESIGN

-CONSTRUCTION

AD - 5/07/08 AD - 3/19/08

Footnote:
1) Included in the Construction amount
2) Includes eastbound widening for total length of project, and
    westbound widening from Scottsdale Rd – SR 101L
3) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
SR 101L TO HIGLEY ROAD

WORK ELEMENT

SR 101L – Gilbert Rd. (GPL)
Gilbert Rd. – Broadway Rd. (HOV)

(Design-Build)

SR 101L – Gilbert Rd.
(HOV)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-10(5) Dec-12(5) May-06 Aug-07

Mar-09(6) Aug-10(6)

DESIGN N/A N/A (2) Jan-08 Sep-08 2,500

RIGHT-OF-WAY Jul-14 Jun-15 4,500 N/A

CONSTRUCTION Oct-14 Dec-15 140,980 Mar-09 Aug-10 24,321(4)

LANDSCAPING: (2) N/A

-DESIGN

-CONSTRUCTION

AD - 9/5/13 AD - 11/25/08

Footnotes:
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
HIGLEY ROAD TO US 60

WORK ELEMENT

SR 101L – Gilbert Rd. (GPL)
Gilbert Rd. – Broadway Rd. (HOV)

(Design-Build)
Broadway Rd. – US 60

(HOV)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-10(4) Dec-12(4) Mar-09 Aug-10

Mar-09(5) Aug-10(5)

DESIGN N/A N/A (2) Phase 4 400

RIGHT-OF-WAY Jul-14 Jun-15 5,500 N/A

CONSTRUCTION Oct-14 Dec-15 140,980 Phase 4 5,250

LANDSCAPING: (2) N/A

-DESIGN

-CONSTRUCTION

AD - 9/5/13

Footnote:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 SR 202L, SANTAN
US 60 TO GILBERT ROAD

WORK ELEMENT

US 60, Superstition – Gilbert Rd.
(HOV)

BEGIN COMP.
COST
($000)

SCOPING Mar-09 Aug-10

DESIGN Phase 4 3,400(1)

RIGHT-OF-WAY N/A

CONSTRUCTION Phase 4 46,800(1)

LANDSCAPING: N/A

-DESIGN

-CONSTRUCTION
Footnote:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN
GILBERT ROAD TO PRICE ROAD

WORK ELEMENT

Gilbert Rd. – I-10 (HOV/Ramp)
(Design-Build)

BEGIN COMP.
COST
($000)

SCOPING Mar-09 Aug-10

DESIGN N/A N/A (2)

RIGHT-OF-WAY N/A

CONSTRUCTION Aug-10 Oct-11 108,081(3)

LANDSCAPING: (2)

-DESIGN

-CONSTRUCTION

AD - 2/19/10

Footnotes:
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount
3) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN
PRICE ROAD TO INTERSTATE 10

WORK ELEMENT

Gilbert Rd. – I-10 (HOV/Ramp)
(Design-Build)

BEGIN COMP.
COST
($000)

SCOPING Mar-09 Aug-10

DESIGN N/A N/A (2)

RIGHT-OF-WAY N/A

CONSTRUCTION Aug-10 Oct-11 108,081(3)

LANDSCAPING: (2)

-DESIGN

-CONSTRUCTION

AD - 2/19/10

Footnotes:
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount
3) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 SR 303L
RIGGS ROAD TO CAMELBACK ROAD

I-10 – US 60, Grand (R/W): $114,010 FY 07 - FY 10

WORK ELEMENT
MC85 – Van Buren St., Phase I I-10/SR303L TI Phase I,

I-10 Realignment I-10/SR303L TI Phase II Thomas Rd. –
Camelback Rd.

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Dec-05 Apr-16 Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09

DESIGN FY 19 FY 20 11,500(1) Jun-09 Oct-10 13,800 Jun-14 Jun-15 7,492 Dec-09 May-11 5,000

RIGHT-OF-WAY FY 16 FY 17 4,300 Jul-09 Jun-11 59,240 0(1) Jul-10 Dec-11 0(4)

Phase 4 81,000(1)

CONSTRUCTION Phase 4 66,220 Nov-11 Jan-15 157,947(5) Dec-15 Dec-17 79,138 Jun-12 Nov-13 36,351(5)

FY 11 FY 11 6,900(3) FY 11 FY 11 1,500(3)

LANDSCAPING: (6) (6)

-DESIGN Apr-14 Jan-15 500(1) FY 17(2) FY 18(2) 500 Jul-13 Apr-14 200(1)

-CONSTRUCTION Jul-15 Dec-16 8,500 FY 18(2) FY 19(2) 5,000 Mar-15 Nov-15 2,744

AD - 6/28/11 30% - 4/26/13 AD - 12/21/11
AD - 3/23/15(7) 60% - 1/13/15 AD - 9/5/14(7)

95% - 7/1/15
100% - 6/23/15
AD - 8/20/15

Footnotes:
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars))
2) Schedule to be determined
3) Utility Construction
4) Included in I-10 - US 60, Grand Avenue
5) ICAP not included
6) Included in the construction amount
7) Landscape Project



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L
CAMELBACK ROAD TO BELL ROAD

I-10 – US 60, Grand (R/W): $114,010 FY 07 - FY 10

WORK ELEMENT

Camelback Rd –
Glendale Ave

Glendale Ave –
Peoria Ave

Peoria Ave –
Waddell Rd(4)

Cactus Rd, Waddell Rd,
& Bell Rd(2)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09

DESIGN Dec-09 Jun-12 4,800 Jan-10 Mar-11 8,500 Oct-09 Mar-11 4,800 Jan-08 Sep-08 1,800

RIGHT-OF-WAY Jul-10 Nov-12 11,700 Jul-10 Jan-12 72,800 Oct-09 Jul-11 0(9) Jul-08 Jun-09 27,000

CONSTRUCTION Apr-13 Jan-15 40,329(7) Jun-12 Feb-14 78,620(7) Jul-11 Nov-13 147,513(6,7) Jun-09 Mar-11 31,636(7)

FY 11 FY 11 12,500(5) FY 11 FY 11 12,300(5) FY 11 FY 11 400(5)

LANDSCAPING:

-DESIGN Jul-13 Jun-14 200(1) Jul-13 Apr-14 300(1) Jan-12 Jun-13 240

-CONSTRUCTION Jan-15 Oct-15 2,425 Nov-14 Nov-15 4,990 Oct-13 Oct-14 2,549(7)

AD - 11/19/12 AD - 1/31/12  AD - 7/15/11 AD - 1/9/09
AD - 8/14/14(8) AD - 8/1/14(8) AD - 6/17/13(8)

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Construction Management At-Risk (CMAR), and accelerated with STAN funding
3) Schedule to be determined
4) Construction Management At-Risk (CMAR)
5) Utility Construction
6) Includes Peoria Ave – Waddell Rd and Waddell Rd – Mountain View Blvd projects
7) ICAP not included
8) Landscape Project
9) Included in I-10 - US 60, Grand



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L
WADDELL ROAD TO US 60, GRAND AVENUE

I-10 – US 60, Grand (R/W): $114,010 FY 07 - FY 10

WORK ELEMENT

Waddell Rd –
Mountain View Blvd(4)

US60, Grand Ave/SR303L TI,
Interim(4) El Mirage Rd TI

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Apr-03 Mar-09 Apr-03 Mar-09 May-08 May-10

DESIGN Oct-09 Mar-11 7,800 Sep-12 Aug-14 7,514 Jun-13 May-14 2,964

RIGHT-OF-WAY Oct-09 Jul-11 0(9) Jul-12 Jul-14 821 Jul-13 Jun-14 1,000

CONSTRUCTION Jul-11 Nov-13 147,513(6,7) Dec-14 Jun-16 58,900 Feb-15 Jun-16 25,819

FY 11 FY 11 5,800(5)

LANDSCAPING: (2)

-DESIGN Jan-12 May-13 360 FY 14(3) FY 15(3) 290(1)

-CONSTRUCTION Dec-13 Jan-15 3,132 FY 16(3) FY 17(3) 4,700

AD - 7/15/11 AD - 11/14/14 AD - 6/27/14
AD - 6/25/13(8)

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Construction Management At-Risk (CMAR)
5) Utility Construction
6) Includes Peoria Ave – Waddell Rd and Waddell Rd – Mountain View Blvd projects
7) ICAP not included
8) Landscape Project
9) Included in I-10 - US 60, Grand



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L
US 60, GRAND AVENUE TO INTERSTATE 17

WORK ELEMENT

US 60, Grand – Happy Valley Rd.
(Design-Build)

Happy Valley Rd. – I-17
(Interim)

Happy Valley Rd. –
Lake Pleasant Rd. (Interim)

Lake Pleasant Rd. – I-17
(Interim)

BEGIN BEGIN BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING May-08 May-10 Mar-03 Dec-06 Mar-03 Dec-06 Mar-03 Dec-06

DESIGN N/A N/A (2) FY 06(5) FY 07(5) 29,300 May-07 Jun-08 (6) Jun-07 Nov-08 (6)

RIGHT-OF-WAY FY 14 FY 14 1,000 FY 06 FY 07 4,000 May-07 Dec-08 36,300 Jul-07 Nov-08 47,720

CONSTRUCTION Jun-14 Apr-15 39,030 Jan-09 May-11 113,089(8) Apr-09 Sep-11 78,577(8)

LANDSCAPING: (2) (2) (2) (2)

-DESIGN

-CONSTRUCTION

AD - 8/23/13 AD - 9/11/08 AD - 2/13/09

Footnotes:
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way
5) See specific project information
6) See Happy Valley Rd – I-17 (Interim) project information
7) US 60, Grand – Happy Valley Parkway
8) ICAP not included



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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MULTIPLE CORRIDOR PROJECTS

WORK ELEMENT

NFRA
MEADOW VALLEY

Proposition 400  Noise Walls

BEGIN COMP.
COST
($000)

SCOPING Mar-08 Jun-08

DESIGN Jun-09 Apr-10 1,560

RIGHT-OF-WAY

CONSTRUCTION May-11 May-12 16,090(1)

LANDSCAPING: N/A

-DESIGN

-CONSTRUCTION

AD - 1/6/11

Footnotes:
1) ICAP not included


